
N. Garden Second Bridge - Roswell Livestock Auction Legislature 2021 - $889,000 for project 
SCOPE:
BUDGET: Engr. Estimate $1,000,000  Requested FY 22

FUNDING SOURCE: 2021 Legislative Grant $889,000 Rebid- under review
EST. COMPLETION: 5/31/2022 City Funds Required $111,111
PROJECT STATUS: Plans complete

 
N. Atkinson Project - 2nd to Cherry St.

SCOPE: ADA / Sidewalk & reconstruction of pavement  
BUDGET: ($1,ooo,000 NMDOT Share) Low Bid $1,326,071.38, Required City funding $326,071.38

Design  PO #22002226 $62,241.38
Design Survey Performed by Engineering Department
Construction PO  22201230 J&H Services - Low bidder

FUNDING SOURCE: FY 22 Road Fund
EST. COMPLETION: 12/15/2022
PROJECT STATUS: Construction Complete

 
 

McGaffey - Atkinson to Garden On hold - 
SCOPE: ADA/Sidewalk - Mill & Fill 2800 LF 13500 SY
BUDGET: Estimated $1.3 million 3" Mill & Fill only = $459K
FUNDING SOURCE: Submitted on 2020 Legislative ICIP
EST. COMPLETION:  
PROJECT STATUS:

Project on hold due to lack of funding.

McGaffey - Main to Garden On hold
SCOPE: ADA/Sidewalk - Mill & Fill 2500 LF 12000 SY
BUDGET: Estimated $1.3 million 3" Mill & Fill only = $408K
FUNDING SOURCE: Submitted on 2020 Legislative ICIP, unsuccesful at Legislature.
EST. COMPLETION:  
PROJECT STATUS:

FY 23 - Hot Recycling & Micro-surfacing Pavement Maintenance $1 million Approved pavement maintenance budget for FY 23
SCOPE: Hot Recycle & Micro-surfacing of various streets March 2023 is scheduled startup.
BUDGET: Estimated $600K - Hot Recycling only,  hot recycled areas to be Micro-Surfaced, Estimated $400K
FUNDING SOURCE: 100% City funds
EST. COMPLETION:  
PROJECT STATUS:  

FY 23 - Only Micro-surfacing Pavement Maintenance NO City funds approved on budget for FY 23
SCOPE: Only Micro-surfacing of various streets $100,000 Junior Legislative Bill to do limited streets.
BUDGET: Estimated -$                        
FUNDING SOURCE:  
EST. COMPLETION:  
PROJECT STATUS:  

FY 22 - One time Mill/Fill using GRT Lawsuit Award Monies J&H scheduled to complete 1.21.23
SCOPE: Various streets in all five wards - mill two inches below curb gutter line & 2" pavement inlay.
BUDGET: Estimated 1,784,685$             Funding Approved by City Council March 10, 2002
FUNDING SOURCE: GRT Lawsuit Award and May 26, 2022.
EST. COMPLETION: 9/30/2022  
PROJECT STATUS: 90%

Streets to be selected by using Pavement Condition Survey and field review by Streets & City Engineer.   

City of Roswell Engineering Department Projects Status

Street Projects & Other 

Project is on the year 1 Pavement Condition List.   No activity 

1/17/2023

The funding of this project construction is to be charged to FY 22.  Project encountered major utility problems with sewer and water.  Change orders to date total 
$897,715.  Current project cost =$2,294,107.  Project completed.  Engineering & NMDOT performing final reviews and audit.

Remove and replace bridge - roadway approaches from Cherry north to Spring River bridge

City Engineering Department to survey, design, bid and construction management in-house.    Bids were received on 9.13.22.  The bids were considerably 
higher than anticipated.  City Council rejected 1st bids 10.13.22, Rebid is under review.

Project is on the year 1 Pavement Condition List.   No activity 

Streets to be selected by using Pavement Condition Survey and field review by Streets & City Engineer.  Work is scheduled for March-April 2023

This is a one time funded project.  Scope is to perform higher quality pavement maintenance on streets in all 5 Wards.  The street list was from the 2020 Pavement 
Condition Report.  List was split to the two Roswell paving Contractors who have an ongoing mill/fill project to be change ordered.  Constructors Inc. has completed 
their portion of work.  J&H commenced their portion on 11.14.22, will complete after Atkinson paving is completed.



Bland/Atkinson Turning Lane On Hold
SCOPE: Build turn lane EBL traffic from S. Atkinson
BUDGET: Estimated cost $100K  
FUNDING SOURCE:  
EST. COMPLETION:  
PROJECT STATUS: Design Complete

Main St. Pavement Maintenance NMDOT awarded project with 95% reimbursement
SCOPE: Nova Chip and restripe Main from McGaffey north to College Blvd.   Construction completed
BUDGET: Estimated Cost $1.2 million Required 5% City Match
FUNDING SOURCE: FY 2022 Road Fund

Road Cores  Nova Chip $976,386.04 
Design Services  Striping $80,787.76
Topo Survey  Current $1,057,173.80
Geotech Testing  

EST. COMPLETION: Dec-22
PROJECT STATUS: Completed  

Habitat For Humanity Subdivision Development On Hold
SCOPE: Construct cul-de-sac for Humanity Way Court
BUDGET: Estimated cost $180K  
FUNDING SOURCE: Capital Improvement
EST. COMPLETION: Unknown until funded
PROJECT STATUS: Design Complete

Spring River Trail Rehab Phase 2 NMDOT Selected Project on 4.28.22
SCOPE: Pavement trail repairs, pavement overlay, ADA ramps, lighting if budget permits
BUDGET: $236,000  
FUNDING SOURCE: NMDOT $201,638, City $34,362
EST. COMPLETION:  Engineering to prepare plans in-house.
PROJECT STATUS: Design 85%

Spring River/Cielo Grande Trail Connections NMDOT Selected Project on 4.28.22
SCOPE: Construct a trail connection between the two trails.  Agreement has not been received.
BUDGET: $225,000
FUNDING SOURCE: NMDOT $192,240, City $32,760
EST. COMPLETION: 7/15/1905 Engineering to prepare plans in-house.
PROJECT STATUS: Design 1%

NMDOT FY 23 - TPF Funds - Call For Projects NMDOT agreement executed for Atkinson Phase III at $2,689,000
SCOPE: City of Roswell has submitted six applications - Schedule is to advertise in Feb. 2023 & Open bids March. 2023.
BUDGET: TBD
FUNDING SOURCE: NMDOT 95%; City 5%
EST. COMPLETION: 6/1/2023
PROJECT STATUS: Design 95%

4 - Lane N. Montana  & W. Berrendo Unfunded project
SCOPE: Build 4-lane, storm drain and urban typical section with sidewalk and lights.
BUDGET: TBD
FUNDING SOURCE:  
EST. COMPLETION:  
PROJECT STATUS: Design 1%

This project will utilize statewide agreements for Nova Chip and new thermoplastic striping. Project will construct a plant mix wearing course to extend the service life 
of Main St. (US 285). Project completed, Enginering performing quantity audit.

This NBL to Bland turning lane could never be constructed due to XCEL power poles.  In 2019 a pole was damaged and as such, City requested that power pole be 
relocated to allow future constrution of turning lane.  Design is complete and awaiting funding.  Will be requested in future budget cycle.

The City created a subdivision in 2018 for low income housing.  As owner/developer the City needs to construct the cul-de-sac.  This to be requested in future budget 
cycles.

City submitted an application to NMDOT for Recreation Trails Program (RTP) funding in 2021.  On April 28, 2022, the NMDOT selected this project as one of the 
statewide selected projects. Design is 85%, Engineering coordinating with NMDOT for federally funded design protocol.

City submitted an application to NMDOT for Recreation Trails Program (RTP) funding in 2021.  On April 28, 2022, the NMDOT selected this project as one of the 
statewide selected projects.  Once an agreement is executed with NMDOT, then City Engineering Department will begin survey and designe process. City Engineering 
will advertise, bid and perform construction management of project.

City has submitted six projects: Atkinson Phase 3 - Cherry to College $2,689,000; Hobbs Mill/Fill, Sidewalk - Sunset to SE Main $2,131,000; 2nd St. Pavement 
Maintenance - Sunset to East City Limits $1,100,000; N. Washington Mill/Fill - Country Club to Berrendo $750,000; West College Pavement Maintenance - Relief 
Route to Montana $1,230,00; S. Atkinson Pavement Maintenance - Brasher to McGaffey $845,000.  NMDOT only selected Atkinson Projct. City Council passed 
Resolution 22-63 in support of Atkinson project on 10.13.22

In 2015 corridor design completed to construct 4-lane with drainage on N. Montana from Country Club to Berrendo and also to construct 4-lane of W. Berrendo from 
N. Montana to N. Main (US 285). This will require right of way acquisition on west side of Mescalero and also on north side of Berrendo.  Current estimates without 
right of way acquisition: Montana $6.5 million, Berrendo $5.5 million

  



4-Lane Country Club - Sycamore to Montana Unfunded project
SCOPE: Build 4-lane, storm drain and urban typical section with sidewalk and lights.
BUDGET: Feasibility/Drainage $48,251 City Engineering Department Budget FY 22

Design/Plans
Right of Way
Construction City Engineer's SWAG = $4.5 million

FUNDING SOURCE:  
EST. COMPLETION:  
PROJECT STATUS: Design 55%

Mescalero - La Jolla - Berrendo River Water Crossing Design under review by NMED, Surface Water & Corps of Engineers.
SCOPE: Remove failed low water crossing & upgrade with double CBC structure 
BUDGET: Survey/Hydrology $100,000  BHI awarded RFQ-23-002 in the amount of $213,652.69 at City Council 10.13.22

Plans/Permits $200,000
Right of Way $0
Construction $1,423,000

FUNDING SOURCE: NMDOT $1,723,000
EST. COMPLETION:  
PROJECT STATUS: Design is 90%

Washington Mill/Fill - Alameda  north to 8th St. NMDOT agreement has been signed by City.
SCOPE: Mill and fill Washington and restripe 
BUDGET: Survey/Hydrology $0   

Plans/Permits $0
Right of Way $0
Construction $540,000

FUNDING SOURCE: Legislative Grant 22- G3128 -$540,00
EST. COMPLETION: Spring 2023
PROJECT STATUS: Design 95%

Street Improvements - Legislative Grand 22- G3131 NMDOT agreement has been signed by City.
SCOPE: Mill and fill Garden - Cherry to 19th (excluding two bridge projects termini)
BUDGET: Survey/Hydrology $0   

Plans/Permits $0
Right of Way $0
Construction $360,000

FUNDING SOURCE: Legislative Grant 22- G3131 -$360,00
EST. COMPLETION: Spring 2023
PROJECT STATUS: Design 90%

Govenor Michelle Lujan Grisham committed $1.7 million for project.  City Engineer submitted scope of work and engineers estimate to NMDOT for preparation of an 
agreement.  Once all State Agencies and Corps of Engineers have approved the design/plans, the City can advertise and bid the project.

City Engineer has contracted FXSA Engineers to perform feasibility study.  Survey and design underway.

Engineering Department in house design and construction management.  Current schedule is to advertise February 2023, open Bids March 2023.

Engineering Department in house design and construction management.  Current schedule is to advertise February 2023, open Bids March 2023.  Termini is Garden 
Ave. from Cherry north to College, budget permitting.  This funding will be used to perform pavement maintenance on  Garden from Cherry to Spring River Bridge, 
where the scope of work for N. Garden Bridge 2 has been revised due to inflation and lack of budget.

  



Projects coordinated with Utility Departments
RIAC Reservoirs Old water tower demolition is underway.

SCOPE: (2) New Water Towers at RIAC
BUDGET: Design Complete 178,500$                PO 180704

Historic Documents 10,458$                  PO 190125 _
Const. Prof. Services 612,597$                PO 22000643 Steel fabrication inspection, field rebar, coating certified inspection
Const. Contractor 6,148,750$             PO 22002556 Drinking Water Loan - $5,381,142 Principal - Forgiveness $389,463
Total Cost 6,950,304$            

FUNDING SOURCE: EPA Loan & Water Capital Fund
EST. COMPLETION: Tower 1 Gillis St. January 2021, Tower 2 W. Martin St. August 2021.
PROJECT STATUS: Time used 95%.  

WWTP Screw Press & Dissolved Oxygen Improvements Dissolved oxygen unit was put into operation on January 4, 2023.
SCOPE: Install screw presses at WWTP Bids received Feb. 8, 2022, low bid $8,626,664.00
BUDGET: Estimated 8,003,106$            $5.5 million Loan is for design and construction
FUNDING SOURCE: WWTP and Clean Water State Revolving Fund load CWSRF 097
EST. COMPLETION: Construction September 2023

$8,626,664 Insp. $488,225
PROJECT STATUS: Construction 12% Dewater $412,400 DO $102,481.25

Edgewood Water Line Phase II - Cherry east from Garden Ave. Awarded to J&H Services Inc.
Grant $400,000 & Loan $350,000

SCOPE: Replace problematic asbestos cement water main. Contractor mobilizing week of January 16, 2023 to begin work.
BUDGET: Estimated 693,220$               J&H Services - Low bidder

FUNDING SOURCE: FY 22 Water Maintenance & Transmission & Loan or Grant from NM Water Trust Board
EST. COMPLETION: 3/30/2023
PROJECT STATUS: Contractor awaiting materials

RAC Water Line Expansion Project  
Reimbursement from Chaves County expected

SCOPE: Expand waterline on east side of RAC with 14" water line Work began October 17,2022
BUDGET: Estimated 1,508,049$             Current Contract Amount = $1,759,804

Change Order 1 = $253,053 for additonal inserta-valves and valves to safely control ties ins to existing 1941 line.
FUNDING SOURCE: FY Water Enterprise to be reimbursed from Chaves County/City agreement for RAC improvements.
EST. COMPLETION: 3/31/2023
PROJECT STATUS: 39% Complete

Manhole Rehab Project 2022 Project on hold due to funding.
SCOPE:
BUDGET: Original budgeted 250,000$               Bid Amount  
FUNDING SOURCE: FY22 Sewer Budget
EST. COMPLETION: 6/1/2022
PROJECT STATUS: 0%

 

This project building a new 14" PVC water line from east water tower on east side of RAC and south to the former "Mistic".  Pre-Construction conference held May 19, 
2022.  Work began October 17, 2022, progress is satisfactory.

Construction commenced 11.18.19.   Tower 1 (Gillis St.) has painting completed.  Approximately 85% complete.  Tower 2 (W Martin St) painting complete pain.  
Approximately 85% complete - finish crews are on the job.  Tower 2 in service before May 1, 2021.  Tower 1 Gillis put into service, August 30,2021.  Remaining work to 
be done is demolition of old tower and fencing of tower sites. Old tower demolition scheduled for Sept 12, 2022.  Final cell phone work being completed week of 8.18.22

This project is to abandon existing 10" asbestos cement water line.  Construct new 12" PVC water line and ties to exsitng smaller water mains and services.  

Project awarded to Corrossion Resistant Coatings.  Scheduled to commence January 31, 2022

Rehabilitate 48 existing sewer manhole

RFP process complete and project awarded to HDR for design and future construction professional services.  Design kick off meeting between NMENV, HDR and City 
was held on 12.16.2020.  Council awarded project 3.10.22 and ok to seek additonal principal $3,915,000, subsidy of $285,000 for total loan package of $9,700,000 at 
0.05% interest. Preconstruction conference held 4.12.22. Contractor working on civil site work and utilities for the building.  Dissolved oxygen upgrades operational on 
January 4, 2023.

  



Projects coordinated with Other Departments

Cielo Grande All Inclusive Park - Grant 20-E2504 Awaiting parts - delivery estimated March 2023.
SCOPE: Design and construct All Inclusive Park and amenities
BUDGET: Grant Amount  Grant = $1,461,000  

Design Services Grant $162,891.25 Notice Obligation # 1 Grant 20-E2504
Const. Bid $1,691,700.17   
Grant Share Const. $1,298,108.75  Notice Obligation #2 Grant 20-E2504
City Share $393,591.42

FUNDING SOURCE: DFA Grant & City Funds possible
EST. COMPLETION: Construction in spring 2023
PROJECT STATUS: Awaiting Parts  

Phase II Cielo Grande All Inclusive Park - Grant 22-G2779  
SCOPE: Design and construct All Inclusive Park and amenities
BUDGET: Grant Amount  Grant = $853,000  

Design Services Grant $0.00   
Const. Bid $0.00   
Grant Share Const. $0.00    
City Share $0.00

FUNDING SOURCE: DFA Grant & City Funds possible
EST. COMPLETION: Construction in spring 2023
PROJECT STATUS: Design 85%  

Cielo Grande Baseball Fields Complex  - Grant 20-E2503 Council approved remaining $320K to be used for waterline construction.
SCOPE: Design and construct baseball field complex
BUDGET: Grant Amount 850,000$              

Design Services Unknown PO 1 _
Const. Bid  PO  
Other    
Total Cost  

FUNDING SOURCE: DFA Grant & City Funds possible
EST. COMPLETION:  
PROJECT STATUS: Waterline plans under design.

S. Virginia Park (former Chisum School Location) Legislative Grant of $400,000 10.13.22 Council approved award @$571,884.76 
SCOPE:
BUDGET: 59,158$                  Ordered Playgroun Equip. 6.9.2022 Council approved up to $445K.

340,842$               Balance Available
FUNDING SOURCE: Legislative Grant
EST. COMPLETION:  
PROJECT STATUS: Pre-con scheduled for 12.8.2022  

Draft Master Plan Complete - presentation scheduled for Infrastructure 1.24.2022.  Project funding reminder scheduled for July 25, 2022 Infrastructure Committee.  
Schedule is advertise in February 2023 for waterline work bid invitation.

Build new neighborhood park

Public Input meeting held August 24, 2021, 4pm at site location.  Design is complete but full project is closer to $800 K.  City Council to decide on project direction.  To 
be presented to May Infrastructure & General Services Committees to go to June 2022 City Council. Full design construction cost estimate = $810,308.  Awarded to 
Constructors on 10.13.22 - Base Bid plus Added Alternate 3 - Basketball Court.  Contracts are being executed.  Contractor has submitted irrigation and seeding 
submittals for review and approval.  Pre-construction conference held December 8, 2022., work to start 3.6.23.

Awarded to Lone Mountain Contracting Inc. from Bosque Farms NM on April 14, 2022.  Contractor has ordered parts since April 2022.  Pre-construction conference 
held May 25, 2022.

This is the 2022 Legislative Grant to help fund Phase 1 and also to construct Phase II.   Engineering was instructed to add furnishings and other amenites to the project 
design.  This will increase estimated bid cost to $1,228,892 (full amenities, shade shelters, benches, picnic tables, lighting)

  


